COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/23/2012

ESTIMATE SUMMARY 08:24:01
CONTID: C17282 ESTIMATE NO: 0016  FINL SPEC YR: 2005
PCN: 17282-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 561.0  DAYS TIME ALLOW:  9/9/2011 ??: FIXED COMPLETION DAT
CR 222/223 INTERSECTION IMPROV PERCENT TIME:  100.00 ORIG TIME ALLOW: 5/26/2011 ?* FIXED COMPLETION DAT
PROJECT NO: ES51602-123
CR 222/223 INTERSECTION IMPROV
NAME OF ROAD: 160A
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 01/23/2012 DATE TIME STARTED  02/26/2010
6699 CR 521 DATE LET 01/28/2010 DATE WORK BEGAN  03/15/2010
DATE AWARDED 02/09/2010 DATE TIME STOPPED 09/09/2011
DATE CONTRACT EXECUTED  02/25/2010 DATE ACCEPTED 09/09/2011
Bayfield CcO 81122 970/247-2172 DATE NOTICE TO PROCEED 02/26/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  5713,969.00  PARTICIPATING $ 5,713,969.94 $ 13,770.00
AWARD PROJECTAMT:  $ 529381451  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 5,713,969.94 13,770.00
FUNDS AVAILABLE: $ -0.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,713,969.94 13,770.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 79,407.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,713,969.94 93,177.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,713,969.94 93,177.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 93,177.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17282-BID ESTIMATE RUN 01/23/2012
PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 24.800 24.800
ACRE 0.000 0.00
621.00000 24.800 15,400.80
0010 202-00001 Removal of Structure 9.000 9.000
EACH 0.000 0.00
594.00000 9.000 5,346.00
0015 202-00035 Removal of Pipe 512.000 512.000
LF 0.000 0.00
15.00000 512.000 7,680.00
0020 202-00090 Removal of Delineator 66.000 66.000
EACH 0.000 0.00
10.00000 66.000 660.00
0025 202-00220 *Removal of Asphalt Mat 4,997.000 4,997.000
SY 0.000 0.00
1.30000 4,997.000 6,496.10
0030  202-00240 *Removal of Asphalt Mat (Planing) 2,487.000 2,487.000
SY 0.000 0.00
4.04000 2,487.000 10,047.48
0035 202-00810 Removal of Ground Sign 8.000 8.000
EACH 0.000 0.00
200.00000 8.000 1,600.00
0040 202-01000 *Removal of Fence 17,343.000 17,343.000
LF 0.000 0.00
0.35000 17,343.000 6,070.05
0045 202-01130 *Removal of Guardrail Type 3 258.000 258.000
LF 0.000 0.00
3.36000 258.000 866.88
0050 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
130.00000 2.000 260.00
0055 202-01400 *Removal of Cattle Guard 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
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PCN: 17282-BID ESTIMATE RUN 01/23/2012
PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04001 Plug Culvert 2.000 2.000
EACH 0.000 0.00
241.00000 2.000 482.00
0065 202-04002 *Clean Culvert 5.000 5.000
EACH 0.000 0.00
1,850.00000 5.000 9,250.00
0070 202-04100 Abandon Well 2.000 2.000
EACH 0.000 0.00
1,709.00000 2.000 3,418.00
0075 203-00060 *Embankment Material (Complete In Place) 50,455.000 50,455.000
CY 0.000 0.00
6.35000 50,455.000 320,389.25
0080 203-00100 *Muck Excavation 1,959.000 1,959.000
CY 0.000 0.00
10.40000 1,959.000 20,373.60
0085 203-00400 *Rock Excavation 991.000 991.000
CcY 0.000 0.00
19.50000 991.000 19,324.50
0090 203-01100 *Proof Rolling 4.000 4.000
HOUR 0.000 0.00
122.46000 4.000 489.84
0095 203-01140 *Rolling 3.000 3.000
HOUR 0.000 0.00
89.12000 3.000 267.36
0100 203-01500 *Blading 4.000 4.000
HOUR 0.000 0.00
132.00000 4.000 528.00
0105 203-01565 *Hydraulic Excavator 71.000 71.000
HOUR 0.000 0.00
183.12000 71.000 13,001.52
0110 203-01594 *Combination Loader 10.000 10.000
HOUR 0.000 0.00
108.62000 10.000 1,086.20
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PCN: 17282-BID ESTIMATE RUN 01/23/2012
PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 *Potholing 101.000 101.000
HOUR 0.000 0.00
190.00000 101.000 19,190.00
0120 203-02330 *Laborer 449.000 449.000
HOUR 0.000 0.00
37.50000 449.000 16,837.50
0125 206-00000 *Structure Excavation 3,793.000 3,793.000
CY 0.000 0.00
17.00000 3,793.000 64,481.00
0130 206-00100 *Structure Backfill (Class 1) 773.000 773.000
CcY 0.000 0.00
25.00000 773.000 19,325.00
0135 207-00205 *Topsoil 6,769.000 6,769.000
CY 0.000 0.00
4.20000 6,769.000 28,429.80
0140 207-00210 *Stockpile Topsoil 6,769.000 6,769.000
CY 0.000 0.00
2.50000 6,769.000 16,922.50
0145 207-00305 *Wetland Topsoil 1,084.000 1,084.000
CY 0.000 0.00
13.00000 1,084.000 14,092.00
0150 207-00310 *Stockpile Wetland Topsoil 413.000 413.000
CcY 0.000 0.00
12.00000 413.000 4,956.00
0155 208-00003 *Erosion Log (18 Inch) 6,938.000 6,938.000
LF 0.000 0.00
4.95000 6,938.000 34,343.10
0160 208-00011 *Erosion Bales (Weed Free) 201.000 201.000
EACH 0.000 0.00
9.00000 201.000 1,809.00
0165 208-00020 *Silt Fence 13,596.000 13,596.000
LF 0.000 0.00
1.01000 13,596.000 13,731.96
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PCN: 17282-BID ESTIMATE RUN 01/23/2012
PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00030 Sediment Basin - Deleted by CDOT 105 dated Oct. 12,11 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0175 208-00040 Check Dam - Deleted by CDOT 105 dated Oct. 12, 11 0.000 0.000
EACH 0.000 0.00
429.00000 0.000 0.00
0180 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0185 208-00070 *Vehicle Tracking Pad 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0190 208-00103 Removal and Disposal of Sediment (Labor) 105.000 105.000
HOUR 0.000 0.00
65.00000 105.000 6,825.00
0195 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 20.000
HOUR 0.000 0.00
125.00000 20.000 2,500.00
0200 208-00206 *Erosion Control Supervisor 274.000 274.000
DAY 0.000 0.00
65.00000 274.000 17,810.00
0205 209-00600 Dust Palliative (Magnesium Chloride) 3,500.000 3,500.000
GAL 0.000 0.00
0.92000 3,500.000 3,220.00
0210 210-00011 *Reset Mailbox Structure (Type 1) 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0215 210-00012 *Reset Mailbox Structure (Type 2) - Deleted by CDOT 105 0.000 0.000
dated Oct. 12, 11
EACH 0.000 0.00
225.00000 0.000 0.00
0220 210-00013 *Reset Mailbox Structure (Type 3) 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
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PCN: 17282-BID ESTIMATE RUN 01/23/2012
PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00810 *Reset Ground Sign 8.000 8.000
EACH 0.000 0.00
150.00000 8.000 1,200.00
0230 212-00006 *Seeding (Native) 26.500 26.500
ACRE 0.000 0.00
395.00000 26.500 10,467.50
0235 212-00028 *Seeding (Wetlands) 0.800 0.800
ACRE 0.000 0.00
340.00000 0.800 272.00
0240 212-00032 *Soil Conditioning 26.500 26.500
ACRE 0.000 0.00
404.25000 26.500 10,712.63
0245 213-00004 *Mulching (Weed Free Straw) 21.600 21.600
ACRE 0.000 0.00
363.50000 21.600 7,851.60
0250 213-00061 *Mulch Tackifier 2,159.000 2,159.000
LB 0.000 0.00
2.52000 2,159.000 5,440.68
0255  214-00000 *Landscape Maintenance - ESCROWED 1.000 0.000
LS 1.000 13,770.00
13,770.00000 1.000 13,770.00
0260 214-00215 *Deciduous Tree (1.5 Inch Caliper) 50.000 50.000
EACH 0.000 0.00
375.00000 50.000 18,750.00
0265 214-00350 *Deciduous Shrub (5 Gallon Container) 182.000 182.000
EACH 0.000 0.00
59.00000 182.000 10,738.00
0270 214-01010 *Brush Layer Cutting 185.000 185.000
EACH 0.000 0.00
1.40000 185.000 259.00
0275 215-00600 *Transplant Plug 5.000 5.000
EACH 0.000 0.00
36.00000 5.000 180.00
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PCN: 17282-BID ESTIMATE RUN 01/23/2012
PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216-00041 *Soil Retention Blanket (Straw/Coconut) 23,223.000 23,223.000
SY 0.000 0.00
1.85000 23,223.000 42,962.55
0285  304-02000 *Aggregate Base Course (Class 2) 43,173.500 43,173.500
TON 0.000 0.00
14.26000 43,173.500 615,654.11
0286 900-00006 Added Item (Dollar)/ Price Reduction ABC (Cl 2) -1,101.530 -1,101.530
DOL 0.000 0.00
1.00000 -1,101.530 -1,101.53
0290  304-06000 *Aggregate Base Course (Class 6) 18,223.610 18,223.610
TON 0.000 0.00
15.24000 18,223.610 277,727.82
0291 900-00006 Added Item (Dollar)/ Price Reduction - ABC (CL 6) -11,581.790 -11,581.790
DOL 0.000 0.00
1.00000 -11,581.790 -11,581.79
0295  304-09014 Aggregate Base Course (Special) 1,134.050 1,134.050
TON 0.000 0.00
22.44000 1,134.050 25,448.08
0300 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 108.070 108.070
TON 0.000 0.00
175.00000 108.070 18,912.25
0305 403-34701 *Hot Mix Asphalt (Grading SX) (75) 14,187.760 14,187.760
TON 0.000 0.00
48.00000 14,187.760 681,012.48
0310 411-03352 Asphalt Cement Performance Grade (PG 58-28) - D eleted 0.000 0.000
by CDOT 105 dated Oct. 12, 11
TON 0.000 0.00
490.00000 0.000 0.00
0315 411-03354 Asphalt Cement Performance Grade (PG 64-22) 838.220 838.220
TON 0.000 0.00
490.00000 838.220 410,727.80
0320 411-10255 Emulsified Asphalt (Slow-Setting) 3,125.000 3,125.000
GAL 0.000 0.00
5.00000 3,125.000 15,625.00
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PCN: 17282-BID ESTIMATE RUN 01/23/2012
PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 420-00113 Geotextile (Drainage) (Class 2) 736.000 736.000
SY 0.000 0.00
3.00000 736.000 2,208.00
0330 506-00209 Riprap (9 Inch) 51.000 51.000
CcYy 0.000 0.00
82.00000 51.000 4,182.00
0335 506-00212 Riprap (12 Inch) 295.000 295.000
CcYy 0.000 0.00
42.00000 295.000 12,390.00
0340 506-01020 Geogrid Reinforcement 45.000 45.000
SY 0.000 0.00
2.94000 45.000 132.30
0345 507-00550 *Concrete Lined Ditch 396.000 396.000
LF 0.000 0.00
64.16000 396.000 25,407.36
0350 601-01000 *Concrete Class B 204.600 204.600
CcYy 0.000 0.00
298.86000 204.600 61,146.76
0355 602-00000 *Reinforcing Steel 9,980.000 9,980.000
LB 0.000 0.00
0.80000 9,980.000 7,984.00
0360 603-10180 18 Inch Corrugated Steel Pipe 963.000 963.000
LF 0.000 0.00
37.00000 963.000 35,631.00
0365 603-10240 24 Inch Corrugated Steel Pipe 385.000 385.000
LF 0.000 0.00
45.00000 385.000 17,325.00
0370 603-10360 36 Inch Corrugated Steel Pipe 492.000 492.000
LF 0.000 0.00
59.00000 492.000 29,028.00
0375 603-10480 48 Inch Corrugated Steel Pipe 467.000 467.000
LF 0.000 0.00

71.00000 467.000 33,157.00
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PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 603-10720 72 Inch Corrugated Steel Pipe - Deleted by CDOT 105 0.000 0.000
dated Oct. 12, 11
LF 0.000 0.00
121.00000 0.000 0.00
0385 603-15024 24 Inch Equivalent Corrugated Steel Pipe Arch 140.000 140.000
LF 0.000 0.00
52.00000 140.000 7,280.00
0390 603-30018 18 Inch Steel End Section 14.000 14.000
EACH 0.000 0.00
200.00000 14.000 2,800.00
0395 603-30024 24 Inch Steel End Section 9.000 9.000
EACH 0.000 0.00
251.00000 9.000 2,259.00
0400 603-30036 36 Inch Steel End Section 3.000 3.000
EACH 0.000 0.00
613.00000 3.000 1,839.00
0405 603-31324 24 Inch Equivalent Arch Steel End Section 8.000 8.000
EACH 0.000 0.00
267.00000 8.000 2,136.00
0410 603-50004 4 Inch Plastic Pipe 20.000 20.000
LF 0.000 0.00
17.50000 20.000 350.00
0415 603-50024 24 Inch Plastic Pipe 390.000 390.000
LF 0.000 0.00
48.00000 390.000 18,720.00
0420 604-30005 Manhole Slab Base (5 Foot) 3.000 3.000
EACH 0.000 0.00
2,929.00000 3.000 8,787.00
0425 604-30010 Manhole Slab Base (10 Foot) 4.000 4.000
EACH 0.000 0.00
3,811.00000 4.000 15,244.00
0430 604-30015 Manhole Slab Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
4,149.00000 1.000 4,149.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,325.000 1,325.000
LF 0.000 0.00
16.72000 1,325.000 22,154.00
0440 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00
1,430.00000 2.000 2,860.00
0445 606-01385 *Transition Type 3J 1.000 1.000
EACH 0.000 0.00
1,065.00000 1.000 1,065.00
0450 606-02003 *End Anchorage (Nonflared) 4.000 4.000
EACH 0.000 0.00
1,900.00000 4.000 7,600.00
0455  606-02005 *End Anchorage (Flared) 2.000 2.000
EACH 0.000 0.00
1,580.00000 2.000 3,160.00
0460 607-00005 *End Post 33.000 33.000
EACH 0.000 0.00
120.00000 33.000 3,960.00
0465 607-00010 *Corner and Line Brace Post 48.000 48.000
EACH 0.000 0.00
150.00000 48.000 7,200.00
0470  607-00015 *End Post (Special) 43.000 43.000
EACH 0.000 0.00
250.00000 43.000 10,750.00
0475  607-00020 *Corner and Line Brace Post (Special) 59.000 59.000
EACH 0.000 0.00
350.00000 59.000 20,650.00
0480 607-01010 *Fence Barbed Wire with Metal Posts (Special) 10,087.000 10,087.000
LF 0.000 0.00
1.35000 10,087.000 13,617.45
0485 607-11350 *Fence Deer 12,564.000 12,564.000
LF 0.000 0.00
10.00000 12,564.000 125,640.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 607-11525 *Fence (Plastic) 4,490.000 4,490.000
LF 0.000 0.00
3.00000 4,490.000 13,470.00
0495 607-21300 *Fence Barrier With Metal Posts 364.000 364.000
LF 0.000 0.00
3.00000 364.000 1,092.00
0500 607-56001 *Fence (Animal Protection) 440.000 440.000
LF 0.000 0.00
3.00000 440.000 1,320.00
0505 607-60001 *Pedestrian Gate (Special) 16.000 16.000
EACH 0.000 0.00
550.00000 16.000 8,800.00
0510 607-60002 *Game Ramp 4.000 4.000
EACH 0.000 0.00
7,000.00000 4.000 28,000.00
0515 607-60117 *16 Foot Gate (Special) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0520 607-60120 *20 Foot Gate 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0525 611-00017 *16 Foot Deer Guard - Deleted by CDOT 105 dated Oct. 0.000 0.000
12,11
EACH 0.000 0.00
23,498.50000 0.000 0.00
0530 611-00024 *24 Foot Cattle Guard 1.000 1.000
EACH 0.000 0.00
17,458.84000 1.000 17,458.84
0535 611-00085 *84 Foot Deer Guard - Deleted by CDOT 105 dated Oct. 0.000 0.000
12,11
EACH 0.000 0.00
80,270.82000 0.000 0.00
0540 612-00001 *Delineator (Type I) 241.000 241.000
EACH 0.000 0.00
16.00000 241.000 3,856.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0545 612-00002 *Delineator (Type II) 64.000 64.000
EACH 0.000 0.00
17.00000 64.000 1,088.00
0550 612-00003 *Delineator (Type II) 53.000 53.000
EACH 0.000 0.00
18.00000 53.000 954.00
0555 613-05150 *Wildlife Detection System 1.000 1.000
LS 0.000 0.00
476,000.00000 1.000 476,000.00
0555 MATERIAL ALLOWANCE 2" & 3" Electrical Conduit 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE 17,000 LF THHN Wire 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE Senstar WDS Equipment 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE Location Markers 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE Wildlife Signs 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0555 MATERIAL ALLOWANCE Correct to LS item - Materia I seq. 0.000
1-5
LS 0.000 0.00
98,776.65000 0.000 0.00
0560 614-00011 *Sign Panel (Class 1) 305.000 305.000
SF 0.000 0.00
15.50000 305.000 4,727.50
0565 614-00012 *Sign Panel (Class Il) 124.000 124.000
SF 0.000 0.00
22.30000 124.000 2,765.20
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CAT NO0200 ROADWAY
0570 614-01512 *Steel Sign Support (2-Inch Round)(Post) 324.000 324.000
LF 0.000 0.00
3.15000 324.000 1,020.60
0575 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 34.000 34.000
EACH 0.000 0.00
67.50000 34.000 2,295.00
0580 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 239.000 239.000
LF 0.000 0.00
9.44000 239.000 2,256.16
0585 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 21.000 21.000
EACH 0.000 0.00
135.00000 21.000 2,835.00
0590 614-80312 *Barricade (Type 3 F-B) 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0595 616-21180 *18 Inch Welded Steel Siphon Pipe 157.000 157.000
LF 0.000 0.00
178.00000 157.000 27,946.00
0595 MATERIAL ALLOWANCE Siphon Pipe 0.000
LF 0.000 0.00
44.30000 0.000 0.00
0600 616-21240 *24 Inch Welded Steel Siphon Pipe 158.000 158.000
LF 0.000 0.00
187.00000 158.000 29,546.00
0600 MATERIAL ALLOWANCE Siphon Pipe 0.000
LF 0.000 0.00
54.70000 0.000 0.00
0605 616-30018 18 Inch Trash Guard 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0610 616-30024 24 Inch Trash Guard 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
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0615 616-30036 36 Inch Trash Guard 2.000 2.000
EACH 0.000 0.00
1,002.00000 2.000 2,004.00
0620 616-50032 4 Inch Valve and Valve Box 1.000 1.000
EACH 0.000 0.00
1,013.00000 1.000 1,013.00
0625 619-10187 *18 Inch Welded Steel Pipe (Jacked) 110.000 110.000
LF 0.000 0.00
350.00000 110.000 38,500.00
0625 MATERIAL ALLOWANCE Steel Pipe 0.000
LF 0.000 0.00
44.30000 0.000 0.00
0630 619-10247 *24 Inch Welded Steel Pipe (Jacked) 100.000 100.000
LF 0.000 0.00
380.00000 100.000 38,000.00
0630 MATERIAL ALLOWANCE Steel Pipe 0.000
LF 0.000 0.00
54.70000 0.000 0.00
0635 619-10600 *60 Inch Welded Steel Pipe 80.000 80.000
LF 0.000 0.00
610.00000 80.000 48,800.00
0635 MATERIAL ALLOWANCE Steel Pipe 0.000
LF 0.000 0.00
309.60000 0.000 0.00
0640 619-10607 *60 Inch Welded Steel Pipe (Jacked) 80.000 80.000
LF 0.000 0.00
1,873.00000 80.000 149,840.00
0640 MATERIAL ALLOWANCE Steel Pipe 0.000
LF 0.000 0.00
309.60000 0.000 0.00
0645 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00

75,000.00000 1.000 75,000.00
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0646 625-00001 Construction Surveying (Hourly) 90.000 90.000
HOUR 0.000 0.00
100.00000 90.000 9,000.00
0650 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0655 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
2,831.54000 1.000 2,831.54
0660 627-00005 Epoxy Pavement Marking 177.000 177.000
GAL 0.000 0.00
85.00000 177.000 15,045.00
0665 627-00011 *Pavement Marking Paint (Waterborne) 253.000 253.000
GAL 0.000 0.00
33.00000 253.000 8,349.00
0670 627-01001 *Preformed Plastic Pavement Marking (Type I) - Deleted 0.000 0.000
by CDOT 105 dated Oct. 12, 11
SF 0.000 0.00
9.00000 0.000 0.00
0675 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 754.000 754.000
|
) SF 0.000 0.00
23.62000 754.000 17,809.48
0680 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 215.000 215.000
SF 0.000 0.00
12.00000 215.000 2,580.00
0685 630-00000 *Flagging 3,597.000 3,597.000
HOUR 0.000 0.00
18.00000 3,597.000 64,746.00
0690 630-00007 *Traffic Control Inspection 185.000 185.000
DAY 0.000 0.00
45.00000 185.000 8,325.00
0695 630-00012 *Traffic Control Management 255.000 255.000
DAY 0.000 0.00

350.00000 255.000 89,250.00
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0700 630-80341 *Construction Traffic Sign (Panel Size A) 8.000 8.000
EACH 0.000 0.00
68.00000 8.000 544.00
0705 630-80342 *Construction Traffic Sign (Panel Size B) 40.000 40.000
EACH 0.000 0.00
187.00000 40.000 7,480.00
0710 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 4.000
EACH 0.000 0.00
201.00000 4.000 804.00
0715 630-80344 *Construction Traffic Sign (Special) 103.000 103.000
SF 0.000 0.00
32.00000 103.000 3,296.00
0720 630-80355 *Portable Message Sign Panel 2.000 2.000
EACH 0.000 0.00
17,482.50000 2.000 34,965.00
0725 630-80360 *Drum Channelizing Device 18.000 18.000
EACH 0.000 0.00
64.00000 18.000 1,152.00
0730 630-80363 *Drum Channelizing Device (With Light) (Flashin Q) 3.000 3.000
EACH 0.000 0.00
81.50000 3.000 244.50
0735 630-80370 *Concrete Barrier (Temporary) 530.000 530.000
LF 0.000 0.00
75.00000 530.000 39,750.00
0740 630-80380 *Traffic Cone 58.000 58.000
EACH 0.000 0.00
10.25000 58.000 594.50
0745 630-85010 *Impact Attenuator (Temporary) 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0750 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0755 700-70011 F/A Partnering - Deleted by CDOT 105 dated Oct. 12,11 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70012 F/A Asphalt Pavement Incentive -14,839.600 -14,839.600
FA 0.000 0.00
1.00000 -14,839.600 -14,839.60
0765 700-70016 F/A Fuel Cost Adjustment - Deleted by CDOT 105 dated 0.000 0.000
Oct. 12, 11
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70018 F/A Roadway Smoothness Incentive -3,759.250 -3,759.250
FA 0.000 0.00
1.00000 -3,759.250 -3,759.25
0775 700-70019 F/A Asphalt Cement Cost Adjustment 15,427.930 15,427.930
FA 0.000 0.00
1.00000 15,427.930 15,427.93
0780 700-70020 F/A On-The-Job Trainee 1,127.600 1,127.600
EACH 0.000 0.00
1.00000 1,127.600 1,127.60
0785 700-70022 F/A OJT Colorado Training Program - Deleted by CDOT 105 0.000 0.000
dated Oct. 12, 11
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70028 F/A ESB Program 5,000.000 5,000.000
FA 0.000 0.00
1.00000 5,000.000 5,000.00
0795 700-70034 F/A Wildlife Mitigation 12,708.120 12,708.120
FA 0.000 0.00
1.00000 12,708.120 12,708.12
0800 700-70060 F/A Adjust Utilities - Deleted by CDOT 105 date d Oct. 0.000 0.000
12,11
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70380 F/A Erosion Control 1,500.000 1,500.000
FA 0.000 0.00
1.00000 1,500.000 1,500.00



CONTID: C17282 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 17282-BID ESTIMATE RUN 01/23/2012
PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0860 605-83560 6 Inch Pipe Underdrain 470.000 470.000
LF 0.000 0.00
28.55000 470.000 13,418.50
0865 603-10840 84 Inch Corrugated Steel Pipe 62.000 62.000
LF 0.000 0.00
288.00000 62.000 17,856.00
0870  900-00006 Added Item (Dollar)/ Restock 72" CSP 359.690 359.690
DOL 0.000 0.00
1.00000 359.690 359.69
0875 613-00306 3 Inch Electrical Conduit (Bored) 300.000 300.000
LF 0.000 0.00
40.15000 300.000 12,045.00
0880 613-01300 3 Inch Electrical Conduit (Plastic) 700.000 700.000
LF 0.000 0.00
19.80000 700.000 13,860.00
0885 613-10000 Wiring Intersection Lighting 1.000 1.000
LS 0.000 0.00
4,235.00000 1.000 4,235.00
0890 613-16000 Luminaire (Special) LED Luminaire 2.000 2.000
EACH 0.000 0.00
1,787.50000 2.000 3,575.00
0890 MATERIAL ALLOWANCE LED Luminaire 0.000
EACH 0.000 0.00
821.00000 0.000 0.00
0895  613-32400 Light Standard Steel (40 Foot) 2.000 2.000
EACH 0.000 0.00
4,714.60000 2.000 9,429.20
0900 613-40010 Light Standard Foundation 2.000 2.000
EACH 0.000 0.00
1,705.00000 2.000 3,410.00
0905 613-50010 Photoelectric Cell 2.000 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
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0910  900-00007 Added Item (Each)/ Furnish and Install Electric al 1.000 1.000
Service
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0915 611-00017 16 Foot Deer Guard 16' Wide - Deleted by CDOT 1 05 dated 0.000 0.000
Oct. 12, 11
EACH 0.000 0.00
31,072.38000 0.000 0.00
0916  900-00007 Added Item (Each)/ 20 Foot Deer Guard / 16" Wid e 1.000 1.000
EACH 0.000 0.00
38,840.00000 1.000 38,840.00
0917  900-00007 Added Item (Each)/ 24 Foot Deer Guard / 16' Wid e 1.000 1.000
EACH 0.000 0.00
41,228.00000 1.000 41,228.00
0920 611-00085 84 Foot Deer Guard 16' Wide 2.000 2.000
EACH 0.000 0.00
112,137.00000 2.000 224,274.00
0925 604-00305 Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
5,638.00000 1.000 5,638.00
0930 604-00310 Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
9,840.00000 1.000 9,840.00
0935 900-00030 Erosion Control Liquidated Damages -8.000 -8.000
DAY 0.000 0.00
875.00000 -8.000 -7,000.00
0940 900-00006 Added Item (Dollar)/ Supplier Lien - Deleted by CDOT 0.000 0.000
105 dated Oct. 12, 11
DOL 0.000 0.00
1.00000 0.000 0.00
0945 603-50012 12 Inch Plastic Pipe 737.000 737.000
LF 0.000 0.00
45.00000 737.000 33,165.00
0950 900-00012 Added Item (Foot)/ Wildlife Detection System Se nsor 525.000 525.000
Cable
LF 0.000 0.00
2.50000 525.000 1,312.50



CONTID: C17282 COLORADO DEPARTMENT OF TRANSPORTATION Page 20
PCN: 17282-BID ESTIMATE RUN 01/23/2012
PROJECT: ES51602-123 ESTIMATE NO: 0016 08:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0955 630-80335 Barricade (Type 3 M-A) (Temporary) 8.000 8.000
EACH 0.000 0.00
210.00000 8.000 1,680.00
0960 900-00006 Added Item (Dollar)/ Rackmount Fiber Unit for W DS 1,134.500 1,134.500
DOL 0.000 0.00
1.00000 1,134.500 1,134.50
0965 202-00250 Removal of Pavement Marking 465.000 465.000
SF 0.000 0.00
2.09000 465.000 971.85
0970  900-00006 Added Item (Dollar)/ - Deleted by CDOT 105 date d Oct. 0.000 0.000
12,11
DOL 0.000 0.00
1.00000 0.000 0.00
0975  900-00006 Added Item (Dollar)/ Stormwater Containment Dit ch (FA) 48,966.740 48,966.740
DOL 0.000 0.00
1.00000 48,966.740 48,966.74
0980 900-00014 Added Item (Lump Sum)/ Deer Guard Modifications 1.000 1.000
LS 0.000 0.00
13,775.30000 1.000 13,775.30
0985 626-00000 Mobilization (Raptor Restrictions) 1.000 1.000
LS 0.000 0.00
28,898.28000 1.000 28,898.28
0990 203-00000 Unclassified Excavation 4,028.000 4,028.000
CY 0.000 0.00
4.97000 4,028.000 20,019.16
0995  900-00006 Added Item (Dollar)/ Fencing Supplies required for 1,001.880 1,001.880
Modifications
DOL 0.000 0.00
1.00000 1,001.880 1,001.88
1000 900-00014 Added Item (Lump Sum)/ Small Animal Crossing - Sta. 1.000 1.000
344+03
LS 0.000 0.00
3,868.16000 1.000 3,868.16
CAT 0200 CURRENT AMT $  5,496,405.37 13,770.00 $ 5,496,405.37
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CAT NOO0300 STRUCTURES
0810  206-00000 *Structure Excavation 374.000 374.000
CcYy 0.000 0.00
17.00000 374.000 6,358.00
0815 206-00100 *Structure Backfill (Class 1) 374.000 374.000
CcYy 0.000 0.00
25.00000 374.000 9,350.00
0820 420-00113 Geotextile (Drainage) (Class 2) 120.000 120.000
SY 0.000 0.00
3.00000 120.000 360.00
0825 420-00133 Geotextile (Separator) (Class 2) 353.000 353.000
SY 0.000 0.00
3.00000 353.000 1,059.00
0830 506-00212 Riprap (12 Inch) 60.000 60.000
cYy 0.000 0.00
42.00000 60.000 2,520.00
0835 601-03030 *Concrete Class D (Box Culvert) 239.500 239.500
CcYy 0.000 0.00
539.75000 239.500 129,270.13
0840  602-00000 *Reinforcing Steel 49,178.000 49,178.000
LB 0.000 0.00
0.80000 49,178.000 39,342.40
CAT0300 CURRENT AMT $ 188,259.53 0.00 $ 188,259.53
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0845  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
14,250.00000 1.000 14,250.00
0850 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
13,255.00000 1.000 13,255.00
0855  620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
CAT 0400 CURRENT AMT $ 29,305.00 $ 0.00 $ 29,305.00

PROJECT TOTAL CURRENT AMT $ 5,713,969.90

13,770.00 $ 5,713,969.90



